Revised Date

CNPCP Mgt informal
Measure Commitment Location Date Lead agreement [Task Comments
Al
Al
il Settlement Agreement5/15/2014 | ; -
11/30/2010 |ODEQ Poilcy Optxon Package for Rules Deveiopment
OSDS Exhibit A complete. Completed
Uanuary 2011 (ODEQ Request funding from the 2011 Oregon Legislature to
through June support time-of-sale inspections for OSDS.
2011
pSDS Exhibit A Completed
June 2012 IODEQ Provide draft(s) of rule language to NOAA and EPA
through for review/comment.
December
DsDs Exhibit A 2012 Completed
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bsDs Exhibit A 12/31/2012 |ODEQ Rule development completed.

DSDs Exhibit A 1/31/2013 ODEQ Submit new rules to NOAA and EPA for

DSDS Exhibit A March 2013 |ODEQ Ru!é implementation and inspections begin.

Initial draft guidance document completed and

New . provided to NOAA and EPA for review and comment.
Development [Exhibit A 6/30/2010 |ODEQ Completed
Fina!.gratft ilgiTce:cg;l;n;ent cc?mp!etzd and . 6/2972012.EPA/
New provide to an or review and comment |~ o
Development [Exhibit A 12/31/2011 ODEQ 5/23/2011 7/23/2012
New Public review of final draft guidance document
Development Exhibit A 3/31/2011 |ODEQ 8/31/2011 [completed. Late
Final guidance document released and submitted to
INOAA and EPA, along with strategy and schedule for
New updating TMDL Implementation Plans.
Development [Exhibit A 6/30/2011 |ODEQ 9/30/2011 Late
N ; Tul < ) Workshops for Designated Management Agencies
ew N une/july ept/Oct begins.
Development [Exhibit A 2011 IODEQ 2011 Late

Provide a legal opinion from Oregon's Attorney

General's Office
Forestry Exhibit A 6/30/2010 (ODEQ Completed

Provide commitment that Oregon will pursue
prescriptive TMDL process for addressing the
additional management measures for forestry

Forestry Exhibit A 9/30/2010  |ODEQ condition. Completed
Provide additional detail on the prescriptive TMDL
process Draft concept
paper outline
developed.

Sufficient or
push for more
Forestry Exhibit A 1/31/2011 (ODEQ 6/1/2011 detail?

Provide a schedule for implementing the prescriptive
ITMDL approach throughout the Coastal Nonpoint
Program management area which includes a time
line for developing new TMDLs as well as updating

lexisting TMDLs.
Forestry Exhibit A 3/31/2011 |ODEQ 6/1/2011 Completed®
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Complete and submit prescriptive TMDLs and TMDL

Implementation Plans for Mid-Coast basins. ODEQ plans to
public notice
MDLs in
Forestry Exhibit A 6/30/2012 (ODEQ 6/30/2013 anuary 2013
Forestry
Forestry
Forestry Settlement Agreement[3/31/2011  |[ODEQ [TMDL approach. Done.
Late. Oregon
requested one
Forestry Settlement Agreement|6/30/2012  |IODEQ 6/30/2013 Oregon Mid Coast Basin TMDLs to EPA/NOAA. _lvear extension.

1Dates are provided only for the first TMDL and
the final ones which range from 2012 to 2021
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